--HydroGeoLogic, Inc. - L : Reporting Period: June 2013
Contract Number: EP-S7-05-05 g Related Invoice Number: 0056-010

Task Order Progress Report

Task Order Number | 0056
Task Order Title | RI/FS, United Zinc Number 1 Site
Task Order Type (Ceiling or FP) | Ceiling
Period of Performance | September 20, 2012, through March 31, 2015

This Task Order Progress Report is for the Remedial Investigation/Feasibility Study (RI/FS) at
the United Zinc Number | Site in lola, Kansas. This Report summarizes work performed
during the reporting period as well as financial information relative to Contractor compliance
with the negotiated schedule and budget detailed in the Task Order Proposal submitted to EPA
Region 7 by HydroGeoLogic, Inc. (HGL) on August 22, 2012, in response to the Task Order
Statement of Work (SOW) issued by the EPA Contracting Officer. The Task Order Project
Officer (TOPO) for this task order is Don Bahnke. Activity on this Task Order is summarized
in Sections 1 through 5 and augmented by summary Reports A through G attached. This report
discusses the activities conducted under this task order for the reporting period that coincides
with the calendar month. The HGL accounting period for this time frame is June 1 through
June 28, 2013. Therefore, costs associated with some activities accomplished during the
calendar month, but outside the accounting period, may appear in next month’s invoice.

1. ACTIVITY FOR THE REPORTING PERIOD
TASK 1 - PROJECT PLANNING AND SUPPORT (PP)

Subtask 1.1 Attend Scoping Meeting
The scoping meeting was held at EPA on July 11, 2012. Efforts for the scoping meeting were
conducted as part of the contract requirements.

Subtask 1.2 Site Visit and Report
Because of time constraints in meeting the task order proposal submission date, a site visit in
support of preparation of this task order proposal was not completed under Subtask 1.2.

Subtask 1.3 Task Order Proposal (Work Plan)
The initial Task Order Proposal was submitted on July 25, 2012, as part of the contract
requirements.

Subtask 1.4 Negotiations and Task Order Proposal Revision

HGL participated in a negotiation session with EPA on August 15. Based on discussions held
during this meeting, the initial Task Order Proposal was revised. The revised Task Order
Proposal was submitted on August 22 and EPA subsequently awarded the task on September
20, 2012. These efforts were conducted as part of the contract requirements.

Subtask 1.5 Conflict of Interest (COI) Disclosure
The signed COl Disclosure form was submitted to EPA on July 25, 2012, with the original

Task Order Proposal as Attachment A.
P O T O
30291329

“This document contains conlidential business inturmation to which all applicable privileges are attached

Page 1 of 10



HydroGeoLogic, Inc. - oo e Reporting Period: June 2013
Contract Number: EP-S7-05-05 Related Invoice Number: 0056-010

Task Order Progress Report

Task Order Number | 0056

Task Order Title | RI/FS, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | September 20, 2012, through March 31, 2015

Subtask 1.6 Health and Safety Plan
The HSP was submitted to the EPA as an attachment to the Sampling and Analysis Plan (SAP)
on November 13, 2012.

Subtask 1.7 Sampling and Analysis Plan
No charges will be incurred under this subtask. The SAP consists of the Field Sampling Plan
(FSP) and Quality Assurance Project Plan (QAPP); costs are allocated under these subtasks.

Subtask 1.8 Field Sampling Plan

The FSP was submitted to EPA on November 13 2012, as a component of the SAP. In late
March, HGL addressed the EPA- TOPO’s and Regional Quality Assurance Manager’s
comments. The property sampling component of the FSP was approved May 3. HGL is
awaiting comments from the EPA risk assessor to update and finalize the FSP. Minimal
lagging costs were incurred during this reporting period to ship a copy of the SAP to the EPA
TOPO.

Subtask 1.9 Quality Assurance Project Plan

The QAPP was submitted to EPA on November 13, 2012, as a component of the SAP. The
property sampling component of the QAPP was approved May 3. HGL is awaiting comments
from the EPA risk assessor to update and finalize the QAPP.

Subtask 1.10 Project Management

Subtask 1.10.1 Project Management
The following project management activities were conducted during this reporting period:
« The HGL TOM and EPA TOPO communicated via telephone and email regarding
project issues and scheduling.
« The HGL TOM coordinated work activities of the HGL project tean.
o Weekly cost tracking was performed.
o Relevant documents and correspondence were incorporated into the project file.
« The monthly progress report for the previous period was prepared.

Subtask 1.10.2 Meetings
No activities were conducted under this subtask during this reporting period.

Subtask 1.11 Subcontractor Procurement and Management
No activities were conducted under this subtask during this reporting period.
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Subtask 1.12 Evaluate Existing Data and Documents
No activities were conducted under this subtask during this reporting period.

Subtask 1.13 Prepare Technical Memorandum
This subtask was eliminated from the SOW during negotiations.

Subtask 1.14 Responses, Technologies, and Operable Units Memorandum
During negotiations, EPA determined that no level of effort (LOE) hours or costs will be
allocated to this subtask at this time.

Subtask 1.15 Exposure Pathway Analysis
This subtask was eliminated from the SOW during negotiations.

Subtask 1.16 Applicable or Relevant and Appropriate Requirement (ARARS)
Identification Letter Memorandum '
No activities were conducted under this subtask during this reporting period.

Subtask 1.17 Laboratory QA Program
This subtask was eliminated from the SOW during negotiations.

Subtask 1.18 Develop and Review laboratory Qualifications
This subtask was eliminated from the SOW during negotiations.

TASK 2 - COMMUNITY RELATIONS (CR)

Subtask 2.1 Community Interviews
No activities were condicted under this subtask during this reporting period.

Subtask 2.2 Community Involvement Plan
No activities were conducted under this subtask during this reporting period.

TASK 3 - FIELD INVESTIGATION (FI)

Subtask 3.1 Field Mobilization and Demobilization
Costs were incurred for the office space, office rental equipment and internet and phone
service. Minimal labor hours were incurred to process the invoices billed.

Subtasks 3.2 and 3.3 - Not Assigned
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Subtask 3.4  Environmental Sampling, Including Collection, Preparation; and

Shipping
Costs for this subtask are detailed under Subtasks 3.4.1 through 3.4.7.

Subtask 3.4.1 Property Access

Access efforts primarily consisted of one HGL technician going door-to-door on Saturdays
from 10 a.m. to 3 p.m. Thirty-two access agreements were obtained during the reporting
period. A total of 720 access agreements have been obtained.

Subtask 3.4.2 Residential Surface Soil Sampling (1,715 Properties)

Residential soil sampling efforts continued the entire reporting period. The field crew for each
week generally consisted of six members. One team of two continually collected residential soil
samples. A second team split their time between collecting residential soil samples and
preparing soil samples for analysis. The remaining two field team members analyzed samples,
assisted with sample preparation, filed property information, and coordinated field activities.

Monthly and total production numbers for the residential soil sampling effort are summarized
below:

May June Total

Properties Assessed 196 264 460
Properties > 400 ppm* 146 136 282
Samples Collected 1,256 1,969 3,225
Confirmation Samples 171 208 379

* Number of properties with non-drip zone areas that contained lead at a concentration
greater than 400 parts per million

Other efforts completed under this subtask included: selecting and labeling confirmation
samples and archiving samples for speciation analysis.

Subtask 3.4.3 Well Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.4 Sediment and Surface Water Sampling
No activities were conducted under this subtask during this reporting period.
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Subtask 3.4.5 Stream Bank Soil Sampling _
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.6 Indoor Dust Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.7. Drip Zone Surface Soil Sampling
No activities were conducted under this subtask during this reporting period.

Subtasks 3.5 and 3.6 - Not Assigned

Subtask 3.7 Manage Investigation-Derived Waste
No activities were conducted under this subtask during this reporting period.

Subtask 3.8 Site Reconnaissance
No activities were conducted under this subtask during this reporting period.

Subtask 3.9 Ecological Characterization — Not Assigned

TASK 4 - SAMPLE ANALYSES (SN)

Subtask 4.1 Sample Analysis
Costs for this subtask are allocated under Subtask 4.2.

Subtask 4.2 Soil Sample Speciation Study
No activities were conducted under this subtask during this reporting period.

TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN) |

Subtask 5.1 Sample Collection and Preparation
This subtask includes only sample shipment efforts. No activities were conducted under this
subtask during this reporting period.

Subtask 5.2 Data Quality Objectives — Not Assigned

Subtask 5.3 Not Applicable
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Subtask 5.4 Coordinate Sample Delivery

Subtask 5.4.1 EPA Region 7 Laboratory
No activities were conducted under this subtask during this reporting period.

Subtask 5.4.2 Speciation Lab — In Vitro
No activities were conducted under this subtask during this reporting period.

Subtask 5.4.3 Speciation Lab — In Vivo — Not Assigned

Subtask 5.5 Not Assigned

Subtask 5.6 Data Management
Costs associated with data management are captured under Subtask 6.1

Subtask 5.7 Data Validation
This subtask was eliminated during the scoping meeting.

Subtask 5.8 Review Data Usability

Subtask 5.8.1 XRF vs Laboratory Data Correlation
No activities were conducted under this subtask during this reporting period.

Subtask 5.8.2Particle Size Correlation -
No activities were conducted under this subtask during this reporting period.

Subtask 5.8.3Speciation Data Report Review
No activities were conducted under this subtask during this reporting period.

TASK 6 - DATA EVALUATION (DE)

Subtask 6.1 Data Reduction and Tabulation
An HGL database specialist continued reducing and formatting the XRF data for entry into the
EPA Oracle database. The database specialist also formatted property access agreements
before they were uploaded to the EPA database.

Subtask 6.2 Environmental Fate and Transport Modeling/Evaluation
No activities were conducted under this subtask during this reporting period.
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Subtask 6.3 Hazardous Metals Co-Location Evaluation

HGL completed the revision of the Data Correlation and Hazardous Metals Co-Location
Evaluation Report, which was originally submitted to EPA under task order 0028. The EPA
TOPO requested that HGL update the report with the new correlation value calculated (see
Subtask 6.1). The draft report was submitted to EPA on February 20, 2013. EPA provided
comments on the report on March 13. HGL revised the report and resubmitted the revised
version to EPA on April 25.

Subtask 6.4 Soil Contaminant Trend Evaluation — Not Assigned

Subtask 6.5 Mail Data Transmittal Letters

Subtask 6.5.1Newly Sampled Properties
No activities were conducted under this subtask during this reporting period.

Subtask 6.5.2Historically Sampled Properties

EPA provided HGL with a pdf version of the Removal Action Summary Report that contained
the field sketches for the properties previously assessed. HGL created approximately 1,600
individual pdf files, one for each property, of the field sketches with unique identifiers. EPA
requested that HGL establish and host an FTP site to transfer data as necessary. The 1,600
files were uploaded to the FTP site in early October 2012. EPA tested the site and noted that
the site met their requirements. :

TASK 7 - ASSESSMENT OF RISKS (RA)

Subtask 7.1 Human Health Risk Assessment
This subtask was eliminated from HGL’s scope of work during the scoping meeting; EPA
elected to conduct this work.

Subtask 7.2 Ecological Risk Assessment
This subtask was eliminated tfrom HGL’s scope of work during the scoping meeting; EPA
elected to conduct this work.

TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED
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TASK 9 - REMEDIAL INVESTIGATION REPORT (RR)

Subtask 9.1 Draft Remedial Investigation Report

No activities were conducted under this subtask during this reporting period.

Subtask 9.2 Final Remedial Investigation Report

No activities were conducted under this subtask during this reporting period.

TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS)

Subtask 10.1 through 10.5 - Not Assigned

Subtask 10.6 Remedial Alternatives Screening Section

No activities were conducted under this subtask during this reporting period.

TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE)

No activities were conducted under this subtask during this reporting period.

TASK 12 - FS REPORT (FS)

Subtask 12.1 Draft Feasibility Study Report

No activities were conducted under this subtask during this reporting period.

Subtask 12.2 Final Feasibility Study Report

No activities were conducted under this subtask during this reporting period.

TASK 13 - POST RI/FS SUPPORT (PR) 0

Subtask 13.1 Attend Public Meetings — Not Assigned

Subtask 13.2 Prepare Presentation Materials

No activities were conducted under this subtask during this reporting period.

Subtask 13.3 Assist with Responsiveness Summary — Not Assigned

Subtask 13.4 Assist with Proposed Plan and ROD

No activities were condiicted under this subtask during this reporting period.
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Subtask 13.5 Assist with FS Addendum - Not Assigned

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED
TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED
TASK 16 - TASK ORDER CLOSE OUT (CO)

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving
No activities were conducted under this subtask during this reporting period.

Subtask 16.2 Return Documents to EPA
No activities were conducted under this subtask during this reporting period.

Subtask 16.3 Prepare Data Storage Media
No activities were conducted under this subtask during this reporting period.

Subtask 16.4 Task Order Closeout Report
No activities were conducted under this subtask during this reporting period.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS
None to report.
3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS
None to report.
4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS
None to report.
5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD
The activities planned for the next peri(;d include the following:
« Continue weekly cost tracking, filing, and routine communications with the EPA

TOPO.
« Prepare the monthly status report and invoice for the previous reporting period.
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« Continue access efforts. HGL will review the properties that have not supplied or
denied access. A plan to address these properties will be assembled in mid-July and
executed in late July or August.

» Continue surface soil property assessments.

o Complete depth soil property assessments.

Report A: Task Order Summary

This report provides an overview of the entire Task Order, including current and cumulative
expenditures, percent of project complete, current funding level, negotiated work plan hours
and dollars, estimate to complete, and any open payment suspensions on the Task Order.

Report B: Cumulative Labor Report for Task Order
This report provides the cumulative expendltures by labor category for hours and dollars for
the entire Task Order.

Report C: Task Level Summary
This report provides a summary of the expenditures for each task within the statement of
work, including labor, subcontracts, travel, and other ODCs.

Report D: Current Labor Report
This report provides a summary of personnel for the reporting period and cumulative
expenditures for all labor by task.

Report E: Subcontract Report
This report provides information on activities and costs of any subcontract efforts under the
Task Order for each task.

Report F: ODC Report
This report provides information on ODCs incurred other than subcontract or travel under the
Task Order for each task.

-Report G: Travel Report
This report provides information on travel directly related to the Task Order by task.
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